Risks	Category	Probability	Impact	RE
Less components may be reused than planned	Product size	60%	2	PHP 12,000.00
End-users may not be very computer literate	Business impact	40%	3	PHP 8,000.00
Delivery deadline may be tightened	Business impact	40%	2	PHP 4,000.00
Customer may change requirements	Process definition	70%	2	PHP 14,000.00
Staff turnover may be high	Staff size and experience	50%	2	PHP 10,000.00
Software may be more complex then estimated	Project size	40%	2	PHP 10,000.00
Additionals costs may be incurred should the product be				
delivered late.	Business impact	30%	2	PHP 1,800.00
Additional costs may be incurred should there be bugs in the				
software.	Business impact	30%	2	PHP 3,000.00
Customer may not participate fully in the reviews.	Customer	70%	2	PHP 10,500.00
Project teams may not strictly follow process framework	Process Maturity	40%	3	PHP 4,000.00
Customer may decide to add features that the development				
team does not have experience with	Technology/Development Environment	40%	2	PHP 4,000.00
Software may not meet customer's expectations	Customer	30%	2	PHP 3,000.00